

# D R A F T

## Version 1

### Colusa Subbasin Groundwater Sustainability Agency Critical Path – Glenn Interests

Key:

Memorandum of Understanding (MOU) Steps
Joint Powers Agreement (JPA) Steps
Groundwater Sustainability Agency (GSA) Notice Steps

Note: All dates assume the first day of a week in that month. This does not presume each date is the actual date that an action will occur.

6 December 2016	Prepare Draft Final MOU GSA
13 December 2016	Finalize target list of signatory parties of MOU and submit MOU to governing bodies for review
9 January 2017	Review and reconcile final MOU comments and submit MOU to governing bodies for ratification
9 January 2017	Begin work on preliminary draft JPA <ul style="list-style-type: none"> <li>• Review Preliminary Outline of JPA Articles</li> <li>• Begin Membership and Governance Discussion. To include but not limited to:               <ul style="list-style-type: none"> <li>○ Membership and Appointments</li> <li>○ Member terms, additions and withdrawals</li> <li>○ Board structure</li> <li>○ Voting Structure</li> </ul> </li> </ul>
20 February 2017	Complete ratification process for Glenn GSA MOU
20 February 2017	Continue JPA development <ul style="list-style-type: none"> <li>• Adopt ratified MOU as Draft Recitals and Principles Articles of JPA</li> <li>• Preliminary Draft Membership and Governance Articles</li> <li>• Preliminary Draft Budget and Funding Article</li> </ul>
<b><i>Potentially begin Governance Work Group Meetings every 2 weeks</i></b>	
20 March 2017	Continue JPA development <ul style="list-style-type: none"> <li>• Draft Membership and Governance Articles</li> <li>• Draft Budget and Funding Article</li> <li>• Begin Special Projects Article Discussion</li> <li>• Begin Liabilities Article Discussion</li> </ul>
17 April 2017	Continue JPA development <ul style="list-style-type: none"> <li>• Draft Final Membership and Governance Articles</li> <li>• Draft Final Budget and Funding Article</li> <li>• Preliminary Draft Special Projects Article</li> <li>• Preliminary Draft Liabilities Article</li> <li>• Begin Miscellaneous Provisions Discussion</li> <li>• Begin Formation, Purpose and Powers Discussion</li> </ul>
1 May 2017	Review preliminary draft multi-agency GSA notice
15 May 2017	Review draft multi-agency GSA notice and submit to governing bodies for review
29 May 2017	Review draft final multi-agency GSA notice, reconcile issues and submit to governing bodies for ratification
19 June 2017	Finalize multi-agency GSA notice

30 June 2017	Previously noticed GSAs rescind their notices to the State
30 June 2017	Submit final multi-agency GSA notice to State. Begin 90-day review period.
10 July 2017	Continue JPA development <ul style="list-style-type: none"> <li>• Final Membership and Governance Articles</li> <li>• Final Budget and Funding Article</li> <li>• Draft Special Projects Article</li> <li>• Draft Liabilities Article</li> <li>• Preliminary Draft Miscellaneous Provisions Discussion</li> <li>• Preliminary Draft Formation ,Purpose and Powers Discussion</li> </ul>
7 August 2017	Continue JPA development <ul style="list-style-type: none"> <li>• Final Special Projects Article</li> <li>• Final Liabilities Article</li> <li>• Draft Miscellaneous Provisions Discussion</li> <li>• Draft Formation ,Purpose and Powers Discussion</li> </ul>
4 September 2017	Continue JPA development <ul style="list-style-type: none"> <li>• Draft Miscellaneous Provisions Discussion</li> <li>• Draft Formation ,Purpose and Powers Discussion</li> <li>• Other items</li> </ul>
2 October 2017	Complete GSA 90-day Notice Review
2 October 2017	Finalize All JPA Articles and submit to governing bodies for review
6 November 2017	Ratify JPA and conduct initial meeting of GSA